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3 September 1964
MEMORANDUM FOR THE RECCRD
SUBJECT: Trip Report
PIACE 2o%d
DATE : 18 August 1964
ATTENDEES: 5%l
1. The dovefail podified Zoom 70 is just about complete and
should be ready for inspection and acceptance on our next trip.
2. The Zoom Tube Magnifier is progressing smoothly through
the design stages. They are eurrently running rsy traces to
Improve flatness of field.
3. A new propogal on s Model IT Projected Scale Micrometer ]
was not finished as ad promised it would be. We 2o%l
again discussed the Darameters they must meet in their proposal.
L, Piscussed the anamorphic eyepiece 25Kl
with | The detalls or thils discussion are carried in a 25%1
trip report by 25%1
5. The rgatile Sterecoscope is running slightly behind
schedule. [promises it will be ready for pre- 25%1

delivery acceptance check on 1 September 1964. A trip to | 25%1
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25X1
SUBJECT: Trip Report to
is planned for that date. I:lis also plamning a pre- 25%1
delivery acceptance check of the anamorphic eyepleces at the same
time.

25X1

Development Branch, P&DS

Distribution:

Orig. - Circulated
1 - Contract File
1 - Chrono/Dev. Br. P&DS
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